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MINDEN, FAYETTE COUNTY, WEST VIRGINIA -
'ATTN: STEVE JARVELA, CHARLIE KLEEMAN, TIM FIELDS
1. - SITUATIDN 1530 HOURS, 5/5/89
"A. RRC IM RECEIPT OF ADDITIONAL FUNDING REQUEST THIS DATE
FOR SUBMITTAL TO CHAIN OF REGIONAL CONCURRENCE.
E. TWO ADDITIONAL DRUMS CONTAINING WASTE UNKNOWMS WERE
BROUGHT TO THE ATTENTION OF OSC BY RP SHAFFER THIS DATE.
TOTAL NUMBER OF DRUMS ON SITE IS NOW 21,
€, FERSONNEL .ON~SCENE: EFA-2, TAT—-1, E.H
" E.H.R.T, PRESIDENT, DR. SABHARWAL, ONSITE BUT NOT
EILLABLE FOR PROJECT DURATION.
D. WEATHER: 5/4/89; SUNNY, wanm, HIGH &8, S/5/89;
OVERCAST, RAIN, TEMFERATURE IN 50°S.
E. ESTIMATED COSTS TO DATE (COB S/4789)

' T cosr TO DATE :
EFA (DIRY ~ t 1,511.50 $

EFA (INDIR) i . 242310.00
TAT ' 2,164.10
E.H.R.T. 11,748.39

TOTAL € 17,632.99

‘1I. - ACTIONS TAKEN

A.

B.

& 50,000.00

‘CEILING

4,000. 00
6,000, 00
5, 000. 00
35,000, 00

. 4

FAS (CURTIN) CONTACTED REGION III CDNTRACTS (MURFHY) TO

CLARIFY CONTRACT EQUIFMENT RATE ISSUES.

‘MURFHY

PROVIDED FAS WITH RATES (PROVISIONAL) FOR REQUESTED

ITEMS.

‘AT 0940 HOURS, 5/4/89, RF ANNA SHAFFER ARRIVED ONSITE
AND INFORMED OSC OF TWO UNIDEMNTIFIED LEAKING DRUMS OF

" UNKNOWN CONTENTS LOCATED ON SHAFFER PROPERTY.

osC

YOUMIS DIRECTED E.H.R.T. TO OVERFPACK AMD OBTAIN SAMFLES
OF THE LEAKING DRUMS. 0OSC, FAS, AND RESFONSE MANAGER
COMDUCTED A SITE SURVEY TO LOCATE ANY ADDITIONA

or rorentiRd 00005

4 ENMFTY DRUMS LOCATED. NO OTHER DRWUMS

HAZARDOUS WASTES FOUMD.
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C. TAT COMPLETED DRAFT ADDITIONAL FUNDINB:REQUEST WHICH
0SC REVIEWED AND FINALIZED. FUNDING REQUEST SEMT TO
RRC THIS DATE FOR REGIONAL CONCURRENCE. -

D. AT 1430 HOURS, 5/4/89, OSC CONTACTED OFA (THERESA
BICKEL) TO UPDATE ON SITE STATUS. OFA TO ISSUE FRESS
RELEASE.

E. TANKER MOBILIZED TO SITE 5/4/89. E.H.R.T. FUMPED
STAMDIMNG WATER OUT OF CONTAINMEMT POND INTO TAMKER FOR
STORAGE ONSITE PENDING ANALYSIS OF SAMPLE AND FINAL
DISFOSAL ARRANGEMEMTS. TWOD ADDITIONAL DRUMS
OVERFACKED. SAMFLING OF DRUMS COMFLETED 5/4/8%9.
AFFROXIMATELY 15 CUBIC YARDS OF S0IL FLACED IM ROLLOFF
BOX ONSITE TO AWAIT SAMFLE ANALYSIS AND FINAL DISFOSAL
ARRAMNGEMENTS. - AFFROXIMATELY 10 RANDOM SOIL SAMFLES
OBTAINED OVER GRID AREA TO DETERMINE EFFECTIVENESS OF
THE CLEAMUP.

F. AS DIRECTED BY 0SC, E.H.R.T. COVERED SOIL IN ROLLOFF
BOX, PLACED TRENCH ADJACENT EXCAVATED AREA FOR
COLLECTION OF RUNOFF, SECURED, BANNERGUARDED, COVERED
AND POSTED OVERPACKED DRUMS, AND POSTED TANKER.

G. OSC CONTACTED SECTION CHIEF, CHARLIE KLEEMAN 1030 HOURS J
: THIS DATE TOQ UPDATE OM SITE STATUS.

H. FAS CURTIN DEMOEBED FROM SITE 1730 HOURS, 5/4/89.

I. WVDNR REPRESENTATIVE, MARK AKERS, ONSITE THIS DATE TO
OBSERVE SITE C;EANUP ACTIVITIES. .

J. ALL PERSONNEL DEMOBED FROM THE SITE 1300 HOURS THIS
' DATE.

III.‘ FUTURE FLANS

A. 0SC AND TAT TO ANAIT CHEMICAL ANALYSIS OF DRUM, SOIL,
AND WATER SAMPLES BY E.H.R.T.

B. UPON RECEIPT AND REVIEW OF ANALYTICAL DATA, FURTHER
" . SITE WORK AMD/OR TRANSPDRTATIDN AND DISPDSAL
ARRANGEMENTS WILL BE MADE.

C. 0SC TO CONTINUE TGO UFPDATE LOCAL, COUNTY, AMD STATE
- AUTHORITIES ON FUTURE SITE ACTIVITIES. OSC TO CONTINUE
UPDATING EFA/OPA, AND EPA ENFDRCEMENT OMN SITE ACTIONS,.
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